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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 010 Date: 08-Aug-2010 Sunday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:00 Over Time: 10:00

Const Calendar Day: 334

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Erect Tower Lift 1 East shaft:
Work today was a continuation of Lift 1 East shaft erection that was started on Friday. See my report on
8/06 for details earlier in the erection sequence.

Timeline of East shaft erection activities:
- At 07:00, the workers arrived, and the shaft was high above the T1 footing in the same position as at the
end of the shift Friday night / Saturday morning. Work of replacing the strand jack wedges was started.
- At 14:40, all wedges were replaced, and shaft lowering began.
- From 15:30 until 16:00, lowering was on hold due to a hydraulic issue with the strand jacks.
- At 16:10, the shaft was directly over the rods.
- At 16:15, the anchor rods were aligned to pass through the base plate holes, & shaft was lowered past the
rods.
- At 16:30, the shaft touched down on the shims.
- No bearing plates were installed at this time as 50% of the load was going to remain on the gantry.

Note: During the lowering, there was no damage noticed to any anchor rods or dowels. While the shaft
was being lowered, I was able to inspect the area of the base plate near where torch cutting occurred on
Friday (temp erection tower gusset plate trimming). 2 gouges were noticed on the bottom edge of the base
plate. Each was approximately 10mm long, and approximately 3-4mm was shaved off the corner on the
underside of the base plate. Each appeared to be fairly smooth.

Prior to setting the shaft, all of the plastic alignment bolts for the anchor rods had already been broken. All
of the neoprene rings around the rods and dowels were in place.

Other work:
While work of replacing the strand jack wedges was ongoing, part of the crew was doing other work,
including:
- General housekeeping and cleaning
- Aligning bearing plates and running down the nuts on the South shaft anchor rods
- Bolting of the jacking frames to Skins D & E on the North shaft

Bid Item: 053 T-L01-TSE.05304-0120F4 Tower Lift 01 Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 010 Date: 08-Aug-2010 Sunday

JNM ANTHONY COSTAIronworker 0.00 0.00 10.00 10.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 10.00 10.00

APP JACOB MECHEIronworker 0.00 0.00 10.00 10.00

JNM JOSUE GALVANIronworker 0.00 0.00 10.00 10.00

APP AUGIE SOLISIronworker 0.00 0.00 10.00 10.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 10.00 10.00

Attachment

East shaft with all anchor rods through base plate holes All Tower Lift 1 shaft in place
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